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Executive Summary 

On April 19, 2018, an incident occurred in Fordland, Missouri where one employee was killed.  

The project involved the reinforcement of the KOZK 1,891-foot-tall guyed communication tower 

along Highway FF just north of Fordland, Missouri.  The location of the tower is shown in 

Figure 1 (905 State Highway FF Fordland, MO 65602).  The tower was initially designed and 

erected by Kline in 1971.  Currently, Missouri State University (MSU) contracted Tower 

Consultants, Inc. (TCI) to design the required structural modifications necessary to support the 

transmission line replacement.  TCI’s scope of work involved creating construction documents, 

reviewing submittal drawings, observing the construction process including producing progress 

reports and assisting MSU in the bidding and contractor selection process.  MSU selected Steve 

Lemay, LLC (Lemay) to serve as the contractor. 

 

Figure 1. Project Location 

The Occupational Safety and Health Administration’s (OSHA) Regional Administrator, Region 

VII, asked the Directorate of Construction (DOC) in OSHA’s National Office in Washington, 

D.C., to provide technical and engineering assistance to the OSHA Kansas City Area Office in 

its investigation of the tower collapse in Fordland, MO.  At your request an engineer from DOC, 

Dr. Bryan Ewing, P.E., accompanied by Chester Ray, visited the incident site on April 23, 2018 

and August 1, 2018.  We also reviewed photographic evidence, witness interviews, construction 

documents, industry standards and engineering reports in preparation of this report.  Attached is 

our report. After reviewing the documents and conducting independent structural analysis, we 

conclude the following: 

1) TCI’s suggested diagonal replacement procedure was flawed in that it compromised the 

effectiveness of the integrated surrounding braces and the load bearing capacity of the 
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tower legs.  A single diagonal brace could not be removed without affecting the integrity 

of the redundant brace because the braces share two common bolts at the 

diagonal/redundant connection. 

2) The cause of the communication tower collapse was the weakening of the compressive 

strength of the tower legs by removing the bolts at the connection of the diagonals to the 

horizontal redundant.  The compromised redundant effectively doubled the unbraced 

length of the tower leg which reduced the compressive capacity of the tower leg. 

3) Lemay used an undersized come-a-long while removing the diagonal braces. 

4) Lemay failed to provide the design of the required temporary frame for diagonal 

replacement above or below a guy level.  TCI failed to confirm the use/design of a 

temporary frame as TCI is required to approve the adequacy of the temporary frame prior 

to diagonal replacement according to TCI’s construction documentation. 
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Introduction 

The 1,891-foot-tall guyed communication tower is constructed of 10-foot wide triangular 

sections.  The legs of the tower consisted of 63 sections of solid round steel ranging in diameter 

from 4½" to 3¼" that were approximately 30 feet long. The lower 34 leg sections were 

constructed from high strength alloy steel with a design yield strength of 95 ksi.  The design 

yield strength of the remaining leg sections was 47 ksi.  The legs are connected by numerous 

angle struts, solid rod diagonals and horizontal redundants as shown in Figure 2. Although 

Figure 2 only shows one side, all three sides of the tower are similar. The angle struts consisted 

of double back-to-back A36 grade steel angles.  The sizes of the angles vary and were either 

L3x2x¼ or L2½x2x¼.   The solid rod diagonals were fabricated from A36 grade steel and vary 

in diameter from ¾" to 1¼".  The horizontal redundants were 1¾" diameter solid A36 steel rods.  

The horizontal redundants were narrowed at its mid-span to accommodate the splice plates of the 

crossing diagonals.  Both diagonals and the redundant were secured to each other with two 

through bolts.  Note that Figure 2 shows the recommended split pipe reinforcement of the tower 

legs, but these split pipe reinforcements were not in place at the time of the incident.  The 30-foot 

tower leg sections were field spliced together with six A325 bolts through factory fabricated 

flange plates at each end of the leg.  The tower was stabilized by nine levels of guy wires.  Each 

level had three guy lines (1 for each of the principal triangular directions of the tower).  The 

diameter of the guy lines varied from 1–1/16" to 1–9/16" with a range of initial tensile forces 

between ±15 kips to ±33 kips depending on the temperature.  A typical cross section of the tower 

and tower elevation are shown in Figures 3 and 4, respectively. 
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Figure 2. Typical Bracing Elevation of Tower Legs 

 

Figure 3. Typical Tower Cross Section 
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Figure 4. Tower Elevation (TCI Structural Analysis Report Appendix E-1) 

Diagonal Replacement at 

Time of Failure 
(105' Elevation) 
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TCI’s May 19, 2017 structural analysis of the communication tower concluded that structural 

modifications were necessary for the tower to comply with the wind and ice loading 

requirements of ANSI/TIA-222-G.  TCI recommended to replace one level of guy wires, 

reinforce 34 tower leg sections, replace 25 bays of diagonals and reinforce one level of 

horizontal struts. Lemay was contracted to perform the recommended structural modifications. 

Incident Description 

On April 19, 2018 at 9:33 AM, according to security camera surveillance footage, the KOZK 

communication tower collapsed resulting in the fatality of one worker and non-life-threatening 

injuries to four others.  Lemay was performing structural modifications to the tower at the time 

of the collapse.  An image of the resulting debris is shown in Figure 5.  The contractor was 

replacing diagonals at the 105-foot level of the 1891-foot tall communication tower when the 

tower started to collapse.  According to witness statements, the foreman of the five-man crew 

instructed the other employees on the tower to descend when audible structural distresses 

indicated the loss of structural integrity of the tower.  The other employees on the tower 

managed to reach the ground and retreat from the falling debris.  The foreman, however, decided 

to remain on the tower to discern and rectify the cause of the audible structural distresses and 

was struck and killed by the falling structure. 

 

 

Figure 5. Collapsed Communication Tower (Google Image Search) 
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Figure 6 Top Section of Collapsed Communication Tower 

Lemay arrived on-site on Monday, April 16, 2018 to begin working on the structural 

modifications to the communication tower the next day.  The first two days involved preparation 

of the materials and tools and laying down and painting diagonals.  Work on the tower was 

originally going to take place on Wednesday, but high winds caused the crew to delay work on 

the tower for another day.  The crew began replacing diagonals on Thursday, April 19, 2018.  

They began replacing the diagonals at the 105' elevation.  According to witness statements, the 

six replacement diagonals, the necessary equipment and the foreman were raised in a man-

basket.  One employee remained on the ground and the remaining employees went to assist with 

the replacement of diagonals.  Two of the diagonals did not fit and were returned to the staging 

area on the ground so that the bolt holes could be bored out to facilitate their installation.  The 

crew completed the diagonal replacement on two of the three sides and started work on the third.  

Witnesses stated they began hearing unusual sounds above them and the foreman instructed the 

other crew members to descend the tower as quickly as possible.  The crew members made it off 

the tower before the collapse.  However, the foreman did not, resulting in the lone fatality of the 

incident. 

Observations of Collapsed Tower 

As shown in Figure 5, it appears that as the tower began to collapse onto itself, the tower initially 

fell in the southern direction.  Then the tower tilted and fell over itself back in a northern 

direction.  As the top tiers of the tower fell, they remained essentially intact.  As shown in Figure 
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6, all the guy wires disengaged from their anchor points and whipped about slashing through tree 

limbs and fencing.  The man-basket, original and new diagonals and tools, including two come-

a-longs were buried under the wreckage.  The tower section from 90' to 120' was recovered and 

stored on-site for further observation.  This tower section is shown in Figures 7 to 10.  The slings 

and diagonals were found at the 105' tower elevation as shown in Figure 11.  Several wires of the 

sling used for the come-a-long attachment to the tower panel point was severed and others were 

bird-nesting.  A total of six bolted connections were missing.  Two bolts were missing at the 

connection point between the two diagonals and the redundant horizontal bar.  Two more bolts 

were missing from each gusset plate at the connection between the tower legs at the 100' 

elevation of the diagonals (see Figure 11).  This was consistent with witness statements that the 

crew was working on the final third bay of diagonals at the 105' elevation at the time of the 

incident.  The redundant bar and the tower leg appeared to have buckled. 

 

 

Figure 7.  Recovered Section of the Tower 

90'–120' 

 

Figure 8.  Bent Tower Leg from the 

Recovered Section 

 

Figure 9.  Bent Redundant Member at 105' 

Tower Elevation 

 

Figure 10.  New bolts Installed on Two 

Diagonals at 100' Tower Elevation 
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Figure 11.  Missing bolts at the 105' Tower Elevation 

Structural Analysis and Discussion 

A guyed communication tower is a slender structure that relies on the guy wires to minimize 

flexural stresses generated by lateral loads, including wind, earthquake, etc.  The tensioned guy 

wires were attached to the structure at various locations along the height of the tower.  The 

compressive gravity loads, arising from its own weight, weight of the antennas and other 

equipment and resultant vertical loads of the guy wires, are supported by the axial strength of the 

tower.  One of the characteristics of a structural member that affects its compressive strength is 

the unbraced length of the member.  Therefore, it is critical that the tower legs are adequately 

braced while renovations or structural modifications are underway.  Bracing must be in place to 

ensure the compressive stability of the tower legs and the lateral stability of the tower itself.  The 

compressive capacity of a structural member is inversely proportional to the unbraced length.  

Typically, as the unbraced length of a member is increased, the compressive capacity of the 

member is reduced. 

A representative section of the 105' tower elevation is shown in Figure 12.  Figure 12 is a 

photograph of one of the tower bays of the top section of the tower that remained essentially 

intact after the collapse.  The tower legs are braced by the diagonal rod members and the 

horizontal (appears vertical in the photograph as the tower is on its side) redundant.  The typical 

tower bay is 10' wide by 10' tall.  Therefore, this configuration of the bracing members creates 

unbraced lengths of five feet for the tower legs and redundant.  The diagonals and the redundant 

were connected with two bolts at their mid-span as shown in Figure 13. 

Two missing bolts at each 

location 
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Figure 12.  Representative Section from the Top of the Tower 

 

Figure 13.  Bolted Connection between Diagonals and Redundant Horizontal 

TCI’s erection drawings states that the diagonals must be replaced one at a time.  However, in 

order to replace a diagonal, the two bolts on each end of the diagonal and the two bolts at the 

diagonal’s mid-span must be removed.  The removal of the bolts at the mid-span, however, 

results in doubling the unbraced length of the tower legs and redundant from five to ten feet. 
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This doubling of the unbraced length creates three problems for the redundant member.  First, 

the redundant member exceeds the allowable slenderness ratio for main compression members 

other than leg members and for secondary members (200 and 250 respectively) as outlined in 

ANSI/TIA-222-G.  The resultant slenderness ratio of the redundant member without the bolted 

connection at its mid-span is 274.  Second, the unfactored compressive resistance is reduced 

from 32 kips to 8 kips.  This 75% reduction of compressive strength created the third problem for 

the redundant member.  The redundant no longer satisfied the ANSI/TIA-222-G requirement for 

minimum bracing resistance for the tower legs.  ANSI/TIA-222-G requires that the strength of 

the brace is at least 1.5% of the axial design compressive force of the supported member.  

Therefore, the unbraced length of the tower legs has doubled to ten feet. 

The ANSI/TIA-222-G design strength of the tower legs was reduced by 68% due to the doubling 

of the unbraced length.  The tower legs require a minimum bracing resistance of approximately 

13 kips.  However, the horizontal redundant member is only capable of providing 8 kips.  The 

resultant unfactored design strength of the tower legs reduces from 865 kips to 279 kips.  The 

total dead load from the guy wires and the weight of the tower above the 105-foot elevation is 

316 kips.  Furthermore, any incidental wind load would increase the compressive load on some 

of the tower legs.  The overstressing of the tower legs could have been a reason for why some of 

the diagonals did not fit and required re-boring of the bolt holes. 

The diagonal replacement procedure is described on sheet E-5 of TCI’s erection drawings 

document and is partially shown in Figure 14.  The diagonal replacement procedure requires the 

use of a come-a-long to eliminate the tensile forces in the diagonal to facilitate the removal of the 

diagonal.  TCI requires the use of a come-a-long with a ten-ton capacity.  However, Lemay used 

a come-a-long device (Griphoist/Tirfor® T-532D) with a rated working load of 8,000 pounds (4 

tons).  An identical model come-a-long used on-site is shown in Figure 15.  The come-a-long 

used on the tower is shown in Figure 16 while in the debris field and which was recovered later 

is shown in Figure 17. 
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Figure 14. TCI Diagonal Replacement (E-5) 

 

Figure 15. Lemay Come-a-long Used On-site 
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Figure 16. T-532D Come-a-long in Debris 

 

Figure 17. T-532D Come-a-long Salvage from Debris 

TCI’s erection drawings document requires the use of a temporary frame when a diagonal is 

replaced above or below a guy wire location.  Furthermore, TCI requires that the frame, provided 

by Lemay, be approved by TCI.  During an interview with TCI engineering staff, TCI stated that 

they had no communications with Lemay about the use or design of a temporary frame.  Lemay 

should have submitted a temporary frame design to TCI since diagonals required replacement 
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above guy wire levels 3, 4 and 5.  Reciprocally, TCI should have requested a temporary frame 

design from Lemay since TCI’s diagonal replacement procedure requires them to approve the 

frame.  The notes from sheet E-5 of TCI’s erection documents is shown in Figure 18.  The lack 

of the temporary frame design did not contribute to the collapse of the communication tower, 

because at the time of the incident Lemay was not working on a bay that required a temporary 

frame. 

 

Figure 18. TCI Temporary Frame Requirements (E-5) 

Conclusion 

Based upon the above, we conclude that: 

1) TCI’s suggested diagonal replacement procedure was flawed in that it compromised the 

effectiveness of the integrated surrounding braces and the load bearing capacity of the 

tower legs.  A single diagonal brace could not be removed without affecting the integrity 

of the redundant brace because the braces share two common bolts at the 

diagonal/redundant connection. 

2) The cause of the communication tower collapse was the weakening of the compressive 

strength of the tower legs by removing the bolts at the connection of the diagonals to the 

horizontal redundant.  The compromised redundant effectively doubled the unbraced 

length of the tower leg which reduced the compressive capacity of the tower leg. 

3) Lemay used an undersized come-a-long while removing the diagonal braces. 

4) Lemay failed to provide the design of the required temporary frame for diagonal 

replacement above or below a guy level.  TCI failed to confirm the use/design of a 

temporary frame as TCI is required to approve the adequacy of the temporary frame prior 

to diagonal replacement according to TCI’s construction documentation. 
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ERECTION DRAWINGS 

(PREPARED BY TCI) 

  



 Investigation of the April 19, 2018, Communication 

Tower Collapse in Fordland, Missouri 

– 21 – 

 



 Investigation of the April 19, 2018, Communication 

Tower Collapse in Fordland, Missouri 

– 22 – 

 



 Investigation of the April 19, 2018, Communication 

Tower Collapse in Fordland, Missouri 

– 23 – 

 



 Investigation of the April 19, 2018, Communication 

Tower Collapse in Fordland, Missouri 

– 24 – 

 



 Investigation of the April 19, 2018, Communication 

Tower Collapse in Fordland, Missouri 

– 25 – 

 



 Investigation of the April 19, 2018, Communication 

Tower Collapse in Fordland, Missouri 

– 26 – 

 



 Investigation of the April 19, 2018, Communication 

Tower Collapse in Fordland, Missouri 

– 27 – 

 



 Investigation of the April 19, 2018, Communication 

Tower Collapse in Fordland, Missouri 

– 28 – 

 



 Investigation of the April 19, 2018, Communication 

Tower Collapse in Fordland, Missouri 

– 29 – 

 



 Investigation of the April 19, 2018, Communication 

Tower Collapse in Fordland, Missouri 

– 30 – 

 



 Investigation of the April 19, 2018, Communication 

Tower Collapse in Fordland, Missouri 

– 31 – 

 



 Investigation of the April 19, 2018, Communication 

Tower Collapse in Fordland, Missouri 

– 32 – 

 



 Investigation of the April 19, 2018, Communication 

Tower Collapse in Fordland, Missouri 

– 33 – 

 

  



 Investigation of the April 19, 2018, Communication 

Tower Collapse in Fordland, Missouri 

– 34 – 

 

 

 

 

 

 

 

 

Appendix B  
FABRICATION DRAWINGS 
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Figure C- 1 

 

Figure C- 2 
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Figure C- 3 

 

Figure C- 4 



 Investigation of the April 19, 2018, Communication 

Tower Collapse in Fordland, Missouri 

– 53 – 

 

 

Figure C- 5 

 

Figure C- 6 
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Figure C- 7 

 

Figure C- 8 
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Figure C- 9 

 

Figure C- 10 
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Figure C- 11 

 

Figure C- 12 
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Figure C- 13 

 

Figure C- 14 
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Figure D- 1 

 

Figure D- 2 
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Figure D- 3 

 

Figure D- 4 
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Figure D- 5 

 

Figure D- 6 
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Figure D- 7 

 

Figure D- 8 
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Figure D- 9 

 

Figure D- 10 
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Figure D- 11 

 

Figure D- 12 


